

~~SECRET~~

DPD-5733-61

19 September 1961

MEMORANDUM FOR: Acting Chief, DPD-DD/P

SUBJECT : Weekly Activities Report for Contracts Staff,  
17 September through 23 September 1961

1. Action Items:

- a. Negotiations are scheduled for Friday, 22 September 1961, relative to P & W overrun on 30 engines.
- b. Negotiations scheduled for 27 - 28 September with M-41 (Florida) relative to spares provisioning, Flight Test support, and overhead billing rates.
- c. Negotiations with ETEK for additional M instruments will take place within the next four weeks. Similarly, as to G-E.
- d. No final word yet from AF on go-ahead for four additional A's. Decision "expected" today. An affirmative decision will necessitate negotiations with IMSC, G-E, and Autometrics (Fairchild will continue as subcontractor to IMSC).
- e. 18 - 19 September -- discussions held and agreements reached between LAC and AF regarding FY-62 funding required for A-12 and AF-12 contracts. Also, preliminary discussions with LAC [ ] re establishment of target and ceiling prices on A-12 and AF-12 at earliest possible dates. Also discussed -- effects of LAC cost increases, including "relief" to overrunning subcontractors.

25X1A

15  
X  
2011  
DATE: 23/11/81


~~SECRET~~

2. Pending Actions:

SUBJECT : CORONA Supplemental Activity Program  
(covering C-Triple Program and  
"expanded" MURAL Program)  
ACTION REQUESTED: 15 March 1961  
SUSPENSE DATE : 15 June 1961  
ACTION PARTY : CH/DB/DPD

SIGNED

25X1A

  
Chief, Contracts Staff, DPD

25X1A

CS/DPD-DD/E  s:cc

Distribution:

Orig - A/CH/DPD  
2 - CS/DPD Rpt. File  
3 - CH/DB/DPD  
4 - FIN/DPD  
~~5 - RI/DPD~~